

Implementation Roadmap

Implementation in September–October, handover to the owner end of October, maintenance until end of January 2027.

NEXT WEEK · 21–25 Sep 2026 — HANDOVER · 29 Oct 2026 — SUPPORT UNTIL · 31 Jan 2027

Kickoff follows the life of an order. Week 1 brings live the merchandiser and every department they hand off to — sampling, procurement, commercial — so information flows across the order from day one. The floor and shipment departments follow in weeks 2 and 3. Then we monitor daily on the floor until end of October, hand the system over to the factory owner on 29 October, and provide maintenance and support until 31 January 2027.

Milestones

When	Milestone	What happens	What we need from Baraka
DONE			
17 Aug – Sep 2026 DONE	Study & platform	Baraka's real merchandising documents studied. Backend built. Full factory process map: 16 departments, 23 hand-offs. Screen designs for every department.	Completed — thank you to the merchandising team.
PHASE 1 — IMPLEMENTATION (ALL DEPARTMENTS)			
Sat 20 Sep CHAMPION	System champion training	Baraka's IT officer (system champion) trained on all week-one modules before anyone else, 2–3 hours; becomes the single point of contact for users.	IT officer available Saturday morning.
21–25 Sep NEXT WEEK	Kickoff · Merchandising · Sampling · Procurement · Commercial (the order front-end)	Sunday: kickoff with management and department heads; masters set up. Merchandising live: Marbim reads existing enquiry packs and POs, merchandisers review and approve; costing, quotation, order, TNA. Departments the merchandiser hands off to go live the same week: Sampling and Procurement (Mon), Commercial (Wed), IE and CAD (Thu). FabricXai is on the floor with each team the morning after.	30 min with management for kickoff. Merchandising (Sun), sampling and procurement (Mon), commercial (Wed) for 1 hour each; IE and CAD (Thu) for 30 min. Documents of all current live orders: enquiry, PO, sales contract, LC, PI.
28 Sep – 2 Oct WEEK 2	Planning · Sewing · Store · Cutting · Fabric QC (the floor loop)	Line-loading plan for 10 lines; live production board; supervisors enter hourly output on phone; daily production report generated. Fabric receiving, 4-point inspection, shade lots, cut plans, bundle issue, fabric reconciliation.	Planning and production managers; 10 line supervisors for floor training; store, cutting and fabric QC in-charges; current stock list.
5–9 Oct WEEK 3	Finishing · Quality · Shipment · Accounts · Owner view	Packing and cartons, packing lists, inline and final inspection (AQL), export documents, order budget vs actual. Owner's daily view live: capacity, delivery risk, today's output, money. All departments now on FabricXai.	Finishing, QA and accounts in-charges; 30 min with the owner to set up the owner view.
PHASE 2 — MONITORING & STABILISATION			
12–29 Oct MONITOR	Live monitoring on the floor	FabricXai on site daily: watching every department use the system on real orders, fixing issues the same day, adjusting screens to how Baraka works, retraining where needed. Weekly 30-min review with management.	Department heads keep their teams entering data daily. 30-minute weekly review with management.
29 Oct 2026 HANDOVER	Handover to the factory owner	Walkthrough with the owner, all user accounts and permissions confirmed, training records, support process explained, sign-off that all departments are live.	1-hour handover session with the owner and sign-off.
PHASE 3 — MAINTENANCE & SUPPORT			
1 Nov 2026 – 31 Jan 2027 SUPPORT	Maintenance period (3 months)	Bug fixes, user questions, access changes, small adjustments to existing screens and reports, uptime. Issues raised through the IT officer (system champion). Not included: new departments or features (scoped separately). Support ends 31 Jan 2027; continuation to be agreed before then.	IT officer (system champion) as single point of contact for issues. Users log issues in the system, not by phone.

Each department goes live the same way: we sit with the team, load their current work, train them on their screens, and stay on the floor. Marbim reads the documents you already receive and proposes the records, so your team reviews instead of retyping. **Contacts (call or WhatsApp):** Arifur Rahman — 01795789078 · Md. Kamrul Hasan — 01743036425 · kamrul@fabricxai.com